



LOCATION	S	M	T	W	Th	F	S	S	M	T	W	Th	F	S	S	M	T	W	Th	F	S	S	M	T	W	Th	F	S							
	4/17	4/18	4/19	4/20	4/21	4/22	4/23	4/24	4/25	4/26	4/27	4/28	4/29	4/30	5/1	5/2	5/3	5/4	5/5	5/6	5/7	5/8	5/9	5/10	5/11	5/12	5/13	5/14	5/15	5/16	5/17	5/18	5/19	5/20	5/21
SECTION 12		PL	PL	M	M	M			P	P	P	P/M	P/M			P	P	P	A	A			A												
PL PRE-LOWER UTILITIES M MILLING P PAVING A ADJUSTMENTS																																			

### Section #12 Dates

- 4/18 & 4/19 - Prelower utilities
- 4/20 thru 4/22 - Mill 1.5 inches of asphalt
- 4/25 thru 5/4 - Pave back 1.5 inches of new asphalt
- 5/5 thru 5/9 Utility adjustments